



# IDENTIFICATION OF FACTORS GENERATING TIME AND COST DEVIATION IN CONSTRUCTION PROJECTS


## 1. DEFINITION OF TARGET PROJECTS AND DATA COLLECTION



## 2. DEVELOPMENT OF EXPLORATORY DATA ANALYSIS



## 3. IDENTIFICATION OF SIGNIFICANT VARIABLES AND ANALYSIS



## 4. IDENTIFICATION OF NEW SUBSETS OF DATA

